Form detail

#160: Weekly Report #27 - October 19 - 25, 2026

Forms

Location	
Form date	Oct 26, 2026
Template	Project Status Report
Description	Redvers WTP Upgrade - Weekly Report #27
Due date	Oct 26, 2026
Submitted by	Jordan Gent
Submitter's company	CCR Construction Ltd
Status	Closed
Last update	Nov 6, 2026, 2:58 PM CST
Last updated by	Jordan Gent
Included references	Assets | Files | Forms | Issues | Photos | File Packages | Sheets | Submittals | RFIs | PCOs | Schedule Activities

1. Monday


1.1 Date
October 19, 2026

1.2 Work Completed
Finishing formwork on grade beam, general cleaning, moving access ramp and framing partial generator room wall.

Photos (5)



IMG_6005
Added as Reference
Taken on Oct 19, 2026, 6:05 PM CST
Added on Oct 19, 2026, 6:05 PM CST
Added by Jeff Anderson



IMG_6008
Added as Reference
Taken on Oct 19, 2026, 6:05 PM CST
Added on Oct 19, 2026, 6:05 PM CST
Added by Jeff Anderson



IMG_6001
Added as Reference
Taken on Oct 19, 2026, 4:44 PM CST
Added on Oct 19, 2026, 6:05 PM CST
Added by Jeff Anderson



IMG_5999
Added as Reference
Taken on Oct 19, 2026, 4:44 PM CST
Added on Oct 19, 2026, 6:05 PM CST
Added by Jeff Anderson



IMG_6002
Added as Reference
Taken on Oct 19, 2026, 4:44 PM CST
Added on Oct 19, 2026, 6:05 PM CST
Added by Jeff Anderson

2. Tuesday

2.1 Date
October 20, 2026

2.2 Work Completed
General cleaning and organizing around site to prepare for winter, install exhaust fans

Photos (6)



IMG_6011
Added as Reference
Taken on Oct 20, 2026, 4:24 PM CST
Added on Oct 20, 2026, 6:58 PM CST
Added by Jeff Anderson



IMG_6010
Added as Reference
Taken on Oct 20, 2026, 4:24 PM CST
Added on Oct 20, 2026, 6:58 PM CST
Added by Jeff Anderson



IMG_6015
Added as Reference
Taken on Oct 20, 2026, 4:28 PM CST
Added on Oct 20, 2026, 6:58 PM CST
Added by Jeff Anderson



IMG_6014
Added as Reference
Taken on Oct 20, 2026, 4:27 PM CST
Added on Oct 20, 2026, 6:58 PM CST
Added by Jeff Anderson



IMG_6012
Added as Reference
Taken on Oct 20, 2026, 4:25 PM CST
Added on Oct 20, 2026, 6:58 PM CST
Added by Jeff Anderson




IMG_6009
Added as Reference
Taken on Oct 20, 2026, 4:24 PM CST
Added on Oct 20, 2026, 6:58 PM CST
Added by Jeff Anderson

3. Wednesday

3.1 Date
October 21, 2026

3.2 Work Completed
Install exhaust dans and wall brackets

Photos (4)




IMG_6024
Added as Reference
Taken on Oct 21, 2026, 3:10 PM CST
Added on Oct 21, 2026, 7:43 PM CST
Added by Jeff Anderson



IMG_6020
Added as Reference
Taken on Oct 21, 2026, 11:47 AM CST
Added on Oct 21, 2026, 7:43 PM CST
Added by Jeff Anderson



IMG_6025
Added as Reference
Taken on Oct 21, 2026, 3:11 PM CST
Added on Oct 21, 2026, 7:43 PM CST
Added by Jeff Anderson



IMG_6018
Added as Reference
Taken on Oct 21, 2026, 9:02 AM CST
Added on Oct 21, 2026, 7:43 PM CST
Added by Jeff Anderson

4. Thursday

4.1 Date
October 22, 2026

4.2 Work Completed
Sheathing generator partial wall, finishing concrete pads, disconnect old gas line and install of new gas line, concrete testing, pumping concrete

Photos (8)




1000011696
Added as Reference
Taken on Oct 22, 2026, 10:31 PM CST
Added on Oct 22, 2026, 10:31 PM CST
Added by Jeff Anderson



IMG_6042
Added as Reference
Taken on Oct 22, 2026, 5:26 PM CST
Added on Oct 22, 2026, 10:31 PM CST
Added by Jeff Anderson



IMG_6044
Added as Reference
Taken on Oct 22, 2026, 5:26 PM CST
Added on Oct 22, 2026, 10:31 PM CST
Added by Jeff Anderson




IMG_6040
Added as Reference
Taken on Oct 22, 2026, 3:31 PM CST
Added on Oct 22, 2026, 10:31 PM CST
Added by Jeff Anderson



1000011698
Added as Reference
Taken on Oct 22, 2026, 10:31 PM CST
Added on Oct 22, 2026, 10:31 PM CST
Added by Jeff Anderson



IMG_6033
Added as Reference
Taken on Oct 22, 2026, 3:27 PM CST
Added on Oct 22, 2026, 10:31 PM CST
Added by Jeff Anderson



IMG_6032
Added as Reference
Taken on Oct 22, 2026, 3:27 PM CST
Added on Oct 22, 2026, 10:31 PM CST
Added by Jeff Anderson



IMG_6028
Added as Reference
Taken on Oct 22, 2026, 1:35 PM CST
Added on Oct 22, 2026, 10:31 PM CST
Added by Jeff Anderson

5. Friday

5.1 Date
October 23, 2026

5.2 Work Completed
Saskpower service line install to building

Photos (1)



IMG_6027
Added as Reference
Taken on Oct 22, 2026, 1:35 PM CST
Added on Oct 22, 2026, 10:31 PM CST
Added by Jeff Anderson

6. Saturday/Sunday

6.1 Date
October 24-25, 2026

6.2 Work Completed
N/A