Form detail

#168: Weekly Report #28 - October 26 to November 1, 2026

Forms

Location	
Form date	Nov 2, 2026
Template	Project Status Report
Description	
Due date	Nov 2, 2026
Submitted by	Jordan Gent
Submitter's company	CCR Construction Ltd
Status	Closed
Last update	Nov 4, 2026, 1:06 PM CST
Last updated by	Jordan Gent
Included references	Assets | Files | Forms | Issues | Photos | File Packages | Sheets | Submittals | RFIs | PCOs | Schedule Activities

1. Monday

1.1 Date
October 26, 2026

1.2 Work Completed
N/A

2. Tuesday

2.1 Date

October 27, 2026

2.2 Work Completed
Strip forms on the grade beam, general clean up

Photos (1)



20261027_152437_photo.jpeg
Added as Reference
Taken on Oct 27, 2026, 3:24 PM CST
Added on Oct 27, 2026, 5:55 PM CST
Added by Jared videgain

3. Wednesday

3.1 Date
October 28, 2026

3.2 Work Completed
Strip grade beam, strip access hatch forms, prep for loading dock slab

Photos (6)



IMG_6090
Added as Reference
Taken on Oct 28, 2026, 3:01 PM CST
Added on Oct 28, 2026, 6:37 PM CST
Added by Jeff Anderson



IMG_6094
Added as Reference
Taken on Oct 28, 2026, 4:03 PM CST
Added on Oct 28, 2026, 6:37 PM CST
Added by Jeff Anderson



IMG_6078
Added as Reference
Taken on Oct 28, 2026, 8:28 AM CST
Added on Oct 28, 2026, 6:37 PM CST
Added by Jeff Anderson



IMG_6082
Added as Reference
Taken on Oct 28, 2026, 8:29 AM CST
Added on Oct 28, 2026, 6:37 PM CST
Added by Jeff Anderson



IMG_6087
Added as Reference
Taken on Oct 28, 2026, 3:01 PM CST
Added on Oct 28, 2026, 6:37 PM CST
Added by Jeff Anderson



IMG_6081
Added as Reference
Taken on Oct 28, 2026, 8:29 AM CST
Added on Oct 28, 2026, 6:37 PM CST
Added by Jeff Anderson

4. Thursday

4.1 Date
October 29, 2026

4.2 Work Completed
Strip access hatch forms, install pipes at generator pad

Photos (5)



IMG_6103
Added as Reference
Taken on Oct 29, 2026, 3:53 PM CST
Added on Oct 29, 2026, 10:21 PM CST
Added by Jeff Anderson



IMG_6108
Added as Reference
Taken on Oct 29, 2026, 10:21 PM CST
Added on Oct 29, 2026, 10:21 PM CST
Added by Jeff Anderson



IMG_6111
Added as Reference
Taken on Oct 29, 2026, 3:55 PM CST
Added on Oct 29, 2026, 10:21 PM CST
Added by Jeff Anderson



IMG_6109
Added as Reference
Taken on Oct 29, 2026, 3:55 PM CST
Added on Oct 29, 2026, 10:21 PM CST
Added by Jeff Anderson



IMG_6110
Added as Reference
Taken on Oct 29, 2026, 10:21 PM CST
Added on Oct 29, 2026, 10:21 PM CST
Added by Jeff Anderson

5. Friday

5.1 Date
October 30, 2026

5.2 Work Completed
N/A

6. Saturday/Sunday

6.1 Date
October 31 - November 1, 2026

6.2 Work Completed
N/A