

Form detail

#39: Weekly Report June 1 - June 5, 2026




Forms


Location	
Form date	Jun 3, 2026
Template	Daily Log
Description	
Due date	
Created by	kurt kurt
Status	In progress
Last update	Jun 4, 2026, 11:52 AM CST
Last updated by	kurt kurt
Included references	Assets Files Forms Issues Photos File Packages Sheets Submittals RFIs PCOs Schedule Activities


Weather

🌧️ Rain: 0.01 inches

🍏 Weather [View Sources](#)

7:00 AM **Mostly Clear**
 Temperature: 56°F
 Wind: → 8mph
 Humidity: 77%

12:00 PM **Partly Cloudy**
 Temperature: 65°F
 Wind: ↗ 11mph
 Humidity: 62%

4:00 PM **Mostly Clear**
 Temperature: 70°F
 Wind: ↗ 14mph
 Humidity: 49%

Updated Jun 4, 2026 at 7:43 AM

1. Companies On-Site & Manpower

Company	Discipline	Role	# Workers	# Regular hours	# OT hours	Work performed
-	CCR Construction	-	3	-	-	- Demolition of remaining plywood - Demolition of interior - Prepping roof to be removed
-	HB Foundations	-	6	-	-	- Remove bracing - Strip interior forms - Remove ties - Install Scaffolding - Install decking for slab
-	Flying G Crane	-	1	-	-	- Crane out interior forms - Crane in forming materials for slab
Totals:			10	0	0	

2. Materials & Shipping

Material	Quantity	Unit	Comment
----------	----------	------	---------

3. Equipment

Equipment	Quantity	Hours used	Comment
-----------	----------	------------	---------

4. Important Conversations

- 4.1 Document all important information / discussions / dates.
Look ahead for the Week of June 8, 2026
- **Installing mechanical rough ins through slab forms**
 - **Tie bottom mat of reinforcing**
 - **Install mechanical items throughout slab over bottom mat**
 - **Supporting pipes in the existing building**
 - **Remove blow-in insulation out of the ceiling of existing building**

Photos (18)



[IMG_1645.jpeg](#)

Added as Reference

Taken on Jun 3, 2026, 9:24 AM CST

Added on Jun 4, 2026, 7:27 AM CST

Added by kurt kurt



[20260603_171549.JPG](#)

Added as Reference

Added on Jun 4, 2026, 7:26 AM CST

Added by kurt kurt



[IMG_1660.jpeg](#)

Added as Reference

Taken on Jun 3, 2026, 12:52 PM CST

Added on Jun 4, 2026, 7:23 AM CST

Added by kurt kurt



[IMG_1626.jpeg](#)

Added as Reference

Taken on Jun 2, 2026, 3:13 PM CST

Added on Jun 2, 2026, 7:29 PM CST

Added by kurt kurt



[IMG_1622.jpeg](#)

Added as Reference

Taken on Jun 2, 2026, 3:11 PM CST

Added on Jun 2, 2026, 7:29 PM CST

Added by kurt kurt



[IMG_1601.jpeg](#)

Added as Reference

Taken on Jun 1, 2026, 1:49 PM CST

Added on Jun 2, 2026, 7:25 PM CST

Added by kurt kurt



[IMG_1575.jpeg](#)

Added as Reference

Taken on May 30, 2026, 12:14 PM CST

Added on Jun 1, 2026, 1:31 PM CST

Added by kurt kurt



[IMG_1569.jpeg](#)

Added as Reference

Taken on May 29, 2026, 3:43 PM CST

Added on Jun 1, 2026, 1:28 PM CST

Added by kurt kurt



[IMG_1552.jpeg](#)

Added as Reference

Taken on May 29, 2026, 11:54 AM CST

Added on Jun 1, 2026, 1:23 PM CST

Added by kurt kurt



[IMG_1623.jpeg](#)

Added as Reference

Taken on Jun 2, 2026, 3:12 PM CST

Added on Jun 2, 2026, 7:29 PM CST

Added by kurt kurt



[IMG_1661.jpeg](#)

Added as Reference

Taken on Jun 3, 2026, 12:53 PM CST

Added on Jun 4, 2026, 7:23 AM CST

Added by kurt kurt



[IMG_1654.jpeg](#)

Added as Reference

Taken on Jun 3, 2026, 11:02 AM CST

Added on Jun 4, 2026, 7:26 AM CST

Added by kurt kurt



[1000036902.JPG](#)

Added as Reference

Added on Jun 6, 2026, 4:18 PM CST

Added by kurt kurt



[IMG_1740.jpeg](#)

Added as Reference

Taken on Jun 4, 2026, 3:29 PM CST

Added on Jun 6, 2026, 4:18 PM CST

Added by kurt kurt



[IMG_1728.jpeg](#)

Added as Reference

Taken on Jun 4, 2026, 1:49 PM CST

Added on Jun 6, 2026, 4:17 PM CST

Added by kurt kurt



[IMG_1729.jpeg](#)

Added as Reference

Taken on Jun 4, 2026, 2:23 PM CST

Added on Jun 6, 2026, 4:17 PM CST

Added by kurt kurt



[IMG_1709.jpeg](#)

Added as Reference

Taken on Jun 4, 2026, 11:48 AM CST

Added on Jun 4, 2026, 12:05 PM CST

Added by kurt kurt



[100009891.JPG](#)

Added as Reference

Added on Jun 4, 2026, 12:04 PM CST

Added by kurt kurt