

Form detail

#96: Project Status Report



Forms

Location

Form date Aug 7, 2026

Template Project Status Report

Description Redvers WTP - Weekly report # 16

Due date

Created by kurt kurt

Status In progress

Last update Aug 10, 2026, 11:08 AM CST

Last updated by kurt kurt

Included references Assets | Files | Forms | Issues | Photos | File Packages | Sheets | Submittals | RFIs | PCOs | Schedule Activities

1. Monday

1.1 Date
August 3, 20261.2 Work Completed
Tasks

2. Tuesday

2.1 Date
August 4, 2026

2.2 Work Completed Tasks

Photos (3)




[IMG_3159.jpeg](#)

Added as Reference

Taken on Aug 4, 2026, 2:45 PM CST

Added on Aug 7, 2026, 7:54 AM CST

Added by kurt kurt



[IMG_3192.jpeg](#)

Added as Reference

Taken on Aug 6, 2026, 10:50 AM CST

Added on Aug 7, 2026, 7:58 AM CST

Added by kurt kurt



[IMG_3191.jpeg](#)

Added as Reference

Taken on Aug 6, 2026, 10:50 AM CST

Added on Aug 7, 2026, 7:58 AM CST

Added by kurt kurt



CCR Construction


- Site clean up
- Jack hammer curbs
- Patch reservoir leaks

3. Wednesday

3.1 Date
August 5, 2026

3.2 Work Completed
Tasks

Photos (2)

[IMG_3208.jpeg](#)**Added as** Reference**Taken on** Aug 6, 2026, 3:34 PM CST**Added on** Aug 7, 2026, 8:28 AM CST**Added by** kurt kurt[IMG_3207.jpeg](#)**Added as** Reference**Taken on** Aug 6, 2026, 3:34 PM CST**Added on** Aug 7, 2026, 8:28 AM CST**Added by** kurt kurt

CCR Construction

- Patching reservoir
- Demo curbs for door openings

4. Thursday

4.1 Date
August 6, 2026

4.2 Work Completed
Tasks

Photos (3)



[IMG_3196.jpeg](#)

Added as Reference

Taken on Aug 6, 2026, 11:43 AM CST

Added on Aug 7, 2026, 8:28 AM CST

Added by kurt kurt



[IMG_3199.jpeg](#)

Added as Reference

Taken on Aug 6, 2026, 12:48 PM CST

Added on Aug 7, 2026, 8:28 AM CST

Added by kurt kurt



[IMG_3197.jpeg](#)

Added as Reference

Taken on Aug 6, 2026, 11:43 AM CST

Added on Aug 7, 2026, 8:28 AM CST

Added by kurt kurt



CCR Construction

- Demolition of curbs
- Installing backing for overhead door guys

Steel Craft Doors

- Installing overhead door

5. Friday

5.1 Date

August 7, 2026

5.2 Work Completed

Tasks

Photos (2)

[IMG_3225.jpeg](#)**Added as** Reference**Taken on** Aug 7, 2026, 12:41 PM CST**Added on** Aug 10, 2026, 10:57 AM CST**Added by** kurt kurt[IMG_3224.jpeg](#)**Added as** Reference**Taken on** Aug 7, 2026, 12:41 PM CST**Added on** Aug 10, 2026, 10:57 AM CST**Added by** kurt kurt

CCR Construction

- Demolition of existing curbs
- Patch leaks on reservoir

6. Saturday/Sunday

6.1 Date

6.2 Work Completed